

EXHIBIT 2



OPTION 1

850 S.W. 14th Court • Pompano Beach, Florida 33060
Phone: (954) 788-8100 • Fax: (954) 788-0005

REQUEST FOR CHANGE ORDER # 3

TO : Richard Labinsky, P.E.
City of Hallandale Beach

DATE : May 24, 2012
OWNER : City of Hallandale Beach
PROJECT : Marina Dock
PROJECT No : 2009-2010-002

SCOPE : Construction of New Restroom, Pavilion, Fence with Automated Gates, Conc. Curb

Description

Construction of New 284.5 SF Restroom , Construction of new 20 ft Octagon Scottsdale Pavilion, Installation of Chain link fence and Picket Fence including Automated Sliding Gate and Swing Gate with Automated openers, Chain Link Fence, 4x6 walk gate, wing over water see option 1., Concrete Curb, Concrete sidewalk, electrical work to complete gate opener and conduits for cameras.


Total Amount Requested for Change Order # 03 \$ 137,437.37

Note: Except as qualified above, all changes to work to be performed under the same terms and conditions as the base contract.

WE AGREE to modify the original contract by the following **CHANGE ORDER** amount:

\$ 137,437.37

Additional days to complete this work 90 days

Signature: 
Authorized Tenex Enterprises, Inc.
Representative

Date: 5/24/2012

ACCEPTED: The above prices and specifications of this Request for Change Order are satisfactory and are hereby accepted. Tenex Enterprises, Inc., will perform above stated work under the same terms and conditions as specified in original contract unless otherwise noted. Additional work is to be paid for under the same terms and conditions of the existing contract.

Signature: _____
Authorized Owner
Representative

Date: 5/24/2012



850 S.W. 14th Court · Pompano Beach, Florida 33060
Phone: (954) 788-8100 · Fax: (954) 788-0005

OPTION 2

REQUEST FOR CHANGE ORDER # 3

TO: *Richard Labinsky, P.E.*
City of Hallandale Beach

DATE: *May 24, 2012*
OWNER: *City of Hallandale Beach*
PROJECT: *Marina Dock*
PROJECT No: *2009-2010-002*

SCOPE : Construction of New Restroom, Pavilion, Fence with Automated Gates, Conc. Curb

Description

Construction of New 284.5 SF Restroom including Storage Room, Construction of new 20 ft Octagon Scottsdale Pavilion, Installation of Chain link fence and Picket Fence including Automated Sliding Gate and Swing Gate with Automated openers, Chain Link Fence, 4x6 walk gate, wing over water see option 2. Installation of Traffic Separator, Concrete Curb, Road Widening at the entry, Concrete sidewalk, electrical work to complete gate opener and conduits for cameras.


Total Amount Requested for Change Order # 03 \$ 144,220.02

Note: Except as qualified above, all changes to work to be performed under the same terms and conditions as the base contract.

WE AGREE to modify the original contract by the following **CHANGE ORDER** amount:

\$ 144,220.02

Additional days to complete this work 90 days

Signature: 
Authorized Tenex Enterprises, Inc.
Representative

Date: 5/24/2012

ACCEPTED: The above prices and specifications of this Request for Change Order are satisfactory and are hereby accepted. Tenex Enterprises, Inc., will perform above stated work under the same terms and conditions as specified in original contract unless otherwise noted. Additional work is to be paid for under the same terms and conditions of the existing contract.

Signature: _____
Authorized Owner
Representative

Date: _____

