

### Project Schedule

September 2, 2020

Commission Award

January 2021

Notice to Proceed

January 2021

Construction

Commencement

Contact Information:

**City of Hallandale Beach**

Manga Ebbe

Project Manager

Phone: 954-457-3043

[mebbe@cohb.org](mailto:mebbe@cohb.org)

[www.cohb.org/projects](http://www.cohb.org/projects)



[Report a Concern via our](#)

[MyHB App](#)

## Project Update Report

### Background

The City of Hallandale Beach has decided to continue utilizing City water to the longest extent possible by incorporating provisions to the existing water treatment plant that can accommodate higher salinity raw water. As a precaution to safeguard against future potential intrusion of saltwater into the City's wellfield, the City will install one reverse osmosis (RO) skid within the existing membrane treatment facility, capable of treating potentially increasing saline raw water.

### Scope of Work

The scope of work for this project includes, but is not limited to raw water main improvements of new DIP force main (FM) from proposed Production Well #9 (PW-9) to existing Production Well #8 (PW-8) with associated fittings, valves and pavement restoration within roadway limits. The work is located within portions of Ansin Boulevard, NW 11<sup>th</sup> Avenue and NW 8<sup>th</sup> Street right-of-way.

### Progress Report as of November 25, 2020

BID # FY 2019-2020-005 Raw Water Well #9 Pipeline was released to bid on June 9, 2020. Bid due date was July 13, 2020. The lowest bidder was Hinterland Group, Inc. and was awarded the contract. Construction is expected to commence by January 2021. Scheduled construction duration is 395 days.

### Project Limits

