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CITY OF HALLANDALE BEACH, FLORIDA
MEMORANDUM


DATE:	June 03, 2009

TO:  	D. Mike Good, City Manager

FROM:	John Chidsey, Director, Public Works

SUBJECT:     Monthly Activity Report -   May 2009
								(Suspense: June 7, 2009)					


The Department of Public Works significant activities for the month of May 2009 are summarized below:	

(1) 	Public Works Department has worked together with the Engineering Department developing a site plan and estimates, including a building rendering, for Foster Park to be presented at a meeting with the community. The grand opening of the park is scheduled for June 10, 2009.   

(2)	Conceptual plans for North Beach building approved by the City Manager are under review by the Building Department. Staff expects preliminary comments within the next few days at which time Engineering Department will complete final drawings. Staff will continue to proceed with demo and rough framing in preparation for rough plumbing during the month of June.    

(3)	Staff has completed assembly of the recycling containers and has begun delivery of recycling containers, with completion of the delivery scheduled by the end of June. The recycling program will be in full swing starting the first week in July. Staff held a meeting on May 27, 2009, with condominium residents and representatives with approximately 30 citizens attending. Staff has received approximately 11 confirmation calls from condominiums requesting individual meeting to discuss recycling options.  

(4) 	Staff is working with Engineering on the relocation of the PBA Hall.  Requisition has been submitted for Russell Building Movers. The location will be 630 NW 2nd Street adjacent to the Public Works compound. The moving of the building is tentatively scheduled for June. Upon completion of move, the restoration of the exterior will commence.

(5)	Staff currently has scheduled to start preliminary construction of the NE Park in June. The initial phase will be the site preparation, irrigation, installation of the road rock and pad for the playground.  Staff will be receiving the playground equipment in July. The fencing, walking trail, and landscaping is tentatively schedule to start in July and will continue until completion.



(6)	Staff is working with Engineering Department and residents involved in the State Funded for Severe Repetitive Loss Sub-Grant Program. Staff will be monitoring the construction concerning the grant. 

(7)	Staff has received three bids for replacement of the Municipal Complex exterior ceiling and Calvin, Giordano & Associates Inc. will be engineering the system. Once engineering is complete it will be submitted for permitting.
Staff will be replacing existing lighting with green, energy efficient lighting.
   
(8)	Currently Staff is monitoring the Curci House renovation.  A meeting was held in May with Staff along with the architect, engineer, and representatives for the contractor. Staff along with City Building Inspectors conducted and inspected the current renovations that have been completed and found several concerns at which time the contractor and engineers were notified and directed to fix. Staff directed the contractor and engineers upon completion to submit in writing a schedule for completion. Staff currently has failed to receive any corresponds in regards to these concerns.  Staff will continue to closely monitor the progress of this project. 

(9)	Staff has completed a material list for the separation wall between
Commission Chambers and the Conference Room and is currently in the process of getting quotes. Staff expects to start construction after the last Commission Meeting in June. Staff will be building two walls, in conjunction with a soundproof partition which will be completed before the beginning of July. 

    
Reviewed:



______________________________					      _____________
D. Mike Good, City Manager						      Date

___Approved                            ___Denied                         ___Hold for Discussion

Comments: 
______________________________________________________________________    

______________________________________________________________________    


JC/

cc:  Mike Morse, Operations Manager     
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