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Wellfield Development Analysis Prelim. Proposed Well Location Map (image courtesy of Google
City of Hallandale Beach — Mary Saunders Park Earth)
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EXHIBIT B

] o Task Name l Duration | Start
T |E4  Phase 1-GWModeling and Assessment G0days  Thu /108
B Phase 2 - Wellfield Development Analysis 50 edays  Sat 11/28/09
3 |E Phase 3 - Test Well Construction 40 edays  Mon 10/19/09
== Phase 4 - Wellfield Modeling and Evaluation 155 days  Sun 1/17/10
5 Process Task Order 30 edays Sun 117/10 :
6 Perform Modelling/Evaluation 60 edays Tue 211610
=] Prepare test well driling deouments (Well 1 and 2) 21 edays Sal 4117110
=5 =] Bid fest well drilling 45 edays Sal 5/8/10
9 Drillftest wells (Well 1 and 2) 30 edays Tue 6/22/10
10 Finalize Modelling/Evaluation 30 edays Thu 7122110
i1 Phase § - Wellfield Basis of Design Report 75 days Sat 812110
12 Process Task Order 30 edays Sat B21/10
13 Prepare BODR 75 edays Maon 8720/10
14 Phase 6 - Wellfield Expansion Contract Docs/Permit 95 days Sat 12/4/10
15 Process Task Order 30 edays Sal 1244110
16| Design Wells and Equipment (Welis 3 - 6} 75 edays Moen 1/3M
17 Permitting {Bidg Dept, etc) 30 edays Sal ¥18M
18 Phase 7 - Wellfield Construction 390 days Mon 4/18/11 -
19 Advertize and Bid 60 edays Mon 4/18111
20 Award Contract 30 edays Fri 617111
21 Drilling and Equipping (Wells 1 - 6) 455 edays Sun 7T
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