[bookmark: _GoBack]AMENDMENT TO CONSTRUCTION MANAGEMENT 
AT RISK AGREEMENT SERVICE AGREEMENT
PHASE II CONSTRUCTION SERVICES BF JAMES  AND JOSEPH SCAVO PARK

	THIS AMENDMENT TO Construction Management At Risk Agreement Service Agreement Phase II Construction Services BF James and Joseph Scavo Park between Burkhardt Construction, Inc. with an address at 1400 Alabama Avenue, Suite 20, West Palm Beach, FL 33401 (CONTRACTOR)  and the CITY OF HALLANDALE BEACH with an address at 400 S. Federal Highway, Hallandale Beach, Florida 33009 (“CITY”), entered on ___ day of __________, 2013.


This amendment is made part of the Contract for Construction Management At Risk Agreement Service Agreement Phase II Construction Services BF James and Joseph Scavo Park entered on June 27, 2013 and remains in full force except for those terms as stated herein.

The parties hereby agree to the following amendments and modifications. 

ARTICLE I
The Contractor shall furnish professional Construction Management at Risk Services for the Project described in RFP, and as per Construction Documents, upon issuance of Contractor’s Notice to Proceed by the City’s Project Manager.

This Agreement, along with any exhibits, appendices, addendums, schedules, and amendments hereto, encompasses the entire agreement of the parties, and supersedes all previous understandings and agreements between the parties, whether oral or written.  The parties hereby acknowledge that this agreement is limited to Phase II for the construction of B.F. James, Scavo Parks, and South Beach Park as per the Construction Documents.

CONTRACTOR, has reviewed the ninety percent (90%) Construction Documents for B.F. James, Scavo, and South Beach Park and accepts them as complete.  The Contractor shall furnish the following Services as specifically authorized by Contractor’s Notice to Proceed issued by the Project Manager.

1.0 The contract price elements are as follows:

CONTRACT PRICE
FIXED FEE WITH A GUARANTEED MAXIMUM PRICE (GMP)
FOR SOUTH BEACH PARK

a. Direct Construction Cost					$        3,043,623.60
b. General Conditions Cost (includes Community Benefit Plan) $           360,781.12
c. Construction Management Fee					$          433,420.00
d. Profit								$          262,150.00
e. Contingency (7%)						$	   285,000.00
f. Direct Purchase Tax Savings					$	   (18,913.95)

TOTAL GMP (ALL INCLUSIVE)			$        4,366,060.77

1.1 	CONTRACTOR hereby agrees to furnish all of the labor, materials, equipment services and incidentals necessary, to perform all of the work described in the Contract Documents including Drawings, for BF. James, Scavo Park, and South Beach Park Specifications and Addenda for the Project known as the RFP # FY 2011-2012-013 and all plans by the CONSULTANT.
					#######

3.1.2  a. For BF James and Scavo Park time is of the essence throughout this contract.  The Project shall be Substantially Completed within three hundred and sixty-five <365> calendar days from the date of the Notice to Proceed.  The total Project shall be completed and ready for final payment in accordance with Article 5 within 60 calendar days from the dated certified by the PROJECT MANAGER as the date of Substantial Completion. 
 	
b. For South Beach Park time is of the essence throughout this contract.  The Project shall be Substantially Completed within three hundred sixty-five <365> calendar days from the date of the Notice to Proceed.  The total Project shall be completed and ready for final payment in accordance with Article 5 within 60 calendar days from the dated certified by the PROJECT MANAGER as the date of Substantial Completion.  
#######

CONTRACT PRICE
FIXED FEE WITH A GUARANTEED MAXIMUM PRICE (GMP)
FOR SOUTH BEACH PARK

g. Direct Construction Cost					$        3,043,623.60
h. General Conditions Cost (includes Community Benefit Plan) $           630,781.12
i. Construction Management Fee					$          433,420.00
j. Profit								$          262,150.00
k. Contingency (7%)						$	   285,000.00
l. Direct Purchase Tax Savings					$	   (18,913.95)

TOTAL GMP (ALL INCLUSIVE)			$         4,366,623.60

The terms of the Agreement remain in full force and effect and will govern in all other respects. 

CITY OF HALLANDALE BEACH:			 BURKHARDT CONSTRUCTION INC. 

BY:   							BY:__________________________
     RENEE C. MILLER, CITY MANAGER		 MARC KLEISLEY, VICE PRESIDENT

Approved as to form and legal sufficiency		



_______________________________
V. LYNN WHITFIELD, CITY ATTORNEY
