CONTRACT #FY2012-2013-003

EXHIBIT 2

ADA Compliant Bus Stops

Project 11-47-42

Difference
DESCRIPTION UNITS [UNIT PRICE | Actual Oty Bid Qty [Difference Amount

REMOVAL ASPHALT SY $ 35.00 39.8 62 22.2 $777.00
REMOVE GROUND COVER SF |$ 2.00 3438 4138 700 $1,400.00
RELOCATE TRAFFIC SIGNS &
BUS STOP SIGN EA |$ 200.00 1 3 2 $400.00
RELOCATE TRASH CAN EA $ 200.00 0 2 2 $400.00
RELOCATE BUS STOP SIGN EA |$ 250.00 22 15 -7 ($1,750.00)
RELOCATE EXISTING BENCH EA |$ 200.00 0 3 3 $600.00
REMOVE "BUS ONLY" STRIPPING| EA |$ 150.00 3 3 0 $0.00
REMOVE CONCRETE SY |$ 30.00 519 418 -101 ($3,030.00)
REMOVE CONCRETE PAVERS SY |$ 22.00 0 21 21 $462.00
TRIM EXISTING TREES FOR SIGN
VISIBILITY EA |$ 200.00 0 1 1 $200.00
RELOCATE SPRINKLER HEADS EA |$ 200.00 1 1 0 $0.00
REMOVE CURB & GUTTER OF
DROP CURB LF $ 20.00 10 10 0 $0.00
TRASH CAN & BENCH TO BE
REMOVED AND REPLACED IN
SAME PLACE EA |$ 350.00 2 1 -1 ($350.00)
REMOVE EXISTING PAVERS SF |$ 10.00 81 272 191 $1,910.00
REMOVE VALLY GUTTER SF |$ 10.00 24 52 28 $280.00
TYPE D CURB TRANSITIONS LF |$ 30.00 78 77 -1 ($30.00)
TYPE F CURB & GUTTER LF |$ 24.00 442 448 6 $144.00
6" CONCRETE SIDEWALK SY |$ 39.00 564.26 528 -36.26 ($1,414.19)
2' DROP CURB LF $ 40.00 10 12 2 $80.00
DROP CURB (DETECTABLE
WARNING SURFACE) SY $ 500.00 0 1 1 $500.00
6" CONCRETE PAD AND
CONNECTORS SY $ 39.00 372 284 -88 ($3,432.00)
GROUP COVER (SOD)*** SF |$ 4.05 8750 42 -8708 ($35,267.40)
NEW ASPHALT SY |$ 200.00 18 4 -14 ($2,800.00)
NEW PAVERS SY |$ 85.00 0 55 55 $4,675.00
REMOVE AND RESET EXISTING
PAVERS*** SY |$ 75.00 51 3 -48 ($3,600.00)
WHITE THERMOPLASTIC PAINT
"BUS ONLY" EA |$ 200.00 3 3 0 $0.00
6" SOLID WHITE
THERMOPLASTIC PAINT LF $ 8.00 144 149 5 $40.00
DETECTABLE WARNING AS PER
FDOT EA |$ 600.00 7 3 -4 ($2,400.00)
8" X 12" FOOTER DEEP
CONCRETE FOOTER LF $ 20.00 86 92 6 $120.00
15" CORRUGATED ALUMINIUM
PIPE LF |[$ 49.00 66 66 0 $0.00
MITERED ENDS EA |$ 775.00 4 4 0 $0.00
SWALE REGRADING SF |$ 1.00 5737 6422 685 $685.00
M. O. T. (MAINTENANCE OF
TRAFFIC) LS |$ 5,000.00 1 1 0 $0.00

TOTAL ($41,400.59)
***unit price renegotiated down with Contractor

Bid Price $108,531.00
Additional $ 41,400.59

Funds Required

Bus Stop56 $ 6,500.00

New Project
Total

$156,431.59




