EXHIBIT 5

CITY OF HALLANDALE BEACH
BF James
Preliminary Construction Schedule
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Hallandale Beach

PREGRESS. IRNOVATION. DPPORTUNITY.

BURKHARDT

CONSTRUCTION, INC.

- Start | Finish 2013 2014
Activity Name Date Date :
June July August September October November December January February March April May June July
1 |A/E Design
2 |Permit Processing
3 |Site Construction BF James bi26ns | izsna v I | | | v
4 | Mobilization 6/26/13 | 6/26/14 « - | | |
5 | Maintenance of Traffic 729113 | 6/26/14 $
6 | Demolition/Clearing & Grubbing 7130113 | 8/30/13 !
7 Asbestos Abatement 7/30/13 | 8/2/13 Ly
8 Site Demo / Bldg Demo 8/5/13 | 8/30/13 \
9 | Earthwork and Grading 8/12113 | 5/23/14 % ]
10 Site Prep/Bldg. Pad prep/Pool Excavation 8/12113 | 9/6/13 L v
11 Sidewalk / Site grading 8/19/13 | 4/18/14 < >
12 Fine grade / Dress site 4/28/14 | 5/23/14 . >
13 | Water Supply 92113 | 9/6/13 >
14 | Storm Drainage 9/9/13 | 9/27/13 “ y
15 | Sanitary Sewer 8/26/13 | 8/30/13
16 | Franchise Utilities 7/29/13 | 8/9/13 " v
17 | Roadway/Parking Lot Construction 913013 | 7/2114 o —
18 Subgrade/Base/Bottom lift 9/30/13 |10/25/13 4 p
19 Final surface 6/30/14 | 7/2114
20 | Basketball Court Construction 10/7113 [11/29/13 u :
21 | Pool & Pool Deck Construction 8/19/13 | 5/9/14 . ‘ >
22 | Playground Construction 11/18/13 | 2/28/14 <
23 | Concrete Sidewalk/Curb Construction 1/6114 | 5/9/14 >
24 | Site Lighting/Electrical 10/28/13 | 3/14/14 < ’
25 | Furnishings 4121114 | 711114 — | >
26 | Landscaping 4128114 | 6127114 g 1
27 Trees 4/28/14 | 6/27/14 . ‘
28 Shrubs and Groundcover 6/2114 | 6/27114 T
29 | Irrigation 3/24/14 | 5/16/14 . >
30 | Striping and Signage 71714 | 7111114 -
31 | Security Cameras/Site Security 10/28/13 | 3/14/14 < >
32 | Inspections/Punch Out 7114114 | 7125114 S===
33 Final Inspections 7114114 | 7/25/14 u >
34 Punch Out 7114114 | 7/25/14 . >
35 |Vertical Construction BF James | 31213 | 73174 v . =
36 | Layout 8/12/13 | 8/21/13 -
37 | Foundation 8/19/13 | 9/27/13 U= U
June July August September October November December January February March April May June July
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CITY OF HALLANDALE BEACH o
BF James . eact
BURKHARDT Preliminary Construction Schedule B

CONSTRUCTION!, ING. Hallandale Beach

PROGRESS. (NNOVATION. DPPORTUNITY,

. Start Finish 2013 2014
Activity Name Date Date
June July August September October November December January February March April May June July
38 Form, Pour Backfill 8/19/13 | 9/27/13
39 | Walls & Structure 9/25113 [11/15/13 o= T
40 Masonry 1st lift 9/25/13 [10/15/13 .
41 Masonry 2nd lift 10/23/13 | 11/6/13 D ——
42 Masonry Interior 10/28/13 |11/15/13 ——
43 | Concrete 10/14/13 |11/22/13 U v
44 Columns & Beams 10/14/13 |10/28/13 [——
45 Columns & Beams 11/4/13  [11/22/13 R —
46 Columns & Beams 11/11/13 |11/20/13 —-—
47 | Structural Steel 11/18/13 [12/27/13 S i S
48 Structural Steel- Arch 11/18/13 |12/27/13 ; |
49 Structural Steel- Flat 11/18/13 |12/20/13 m——
50 | Floors 10/16/13 |11/22/13 = 5
51 Concrete Flat Work 10/16/13 |[11/22/13
52 | Roof Systems 1211813 | 1117114 P—
53 Metal Roof Systems 12/25/13 | 117114
54 Built -Up Roof Systems 12/18/13 | 1/10/14 —
55 | Windows /Doors 113/14 | 6/13/14 ; 5
56 Windows / Doors Frames 113114 | 1131114 ‘ A
57 Exterior Doors 3/10/14 | 3/28/14 . —
58 Interior Doors 5/19/14 | 6/13/14 ——
59 | Framing / Insulation 113114 | 2114114 VMTE@H
60 Mics. Framing / Insulation 111314 | 2/14/14 O ——
61 | Finishes 129114 | 714114 = l - =
62 Stucco 112914 | 3/7/14 = |
63 Drywall - Hanging/Finishing 4/21/14 | 5/23/14 -—
64 Lay-In Ceiling 5/26/14 | 6/27/14 ——
65 Ceramic Tile 4/28/14 | 5/23/14 — :
66 Floor Coverings 6/9/114 | 7/4114 : 7
67 Painting 5/12/14 | 714114 , !
68 Epoxy Floors 6/9/114 | 6/27/14 _
69 | Specialties 6/9/14 | 7111114 e
70 Countertops / Cabinets 6/9/14 | 7/4/14
71 Toilet Partitions /Doors 6/16/14 | 7111114 -
72 Bath Accessories 6/16/14 | 7/4/14 =
73 | HVAC 211714 | 7125114 S | . - =
74 - Ventilation Rough 211714 | 2/28/14 ——
75 - Spilt Systeml Rough 2117114 | 2/28/14 s
June July August September October November December January February March April May June July




BURKHARDT

CONSTRUCTION, INC.

CITY OF HALLANDALE BEACH
BF James
Preliminary Construction Schedule
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Hallandale Beach

PROGGRESS. IRROVATION. DPPORTUNITY.

i, Start | Finish 2013 2014
Activity Name Date Date ‘
June July August September October November December January February March April May June July
76 -Install Equip/Start Up 313114 | 3/14/14 -—
77 -T&B 71714 | 7/25/14
78 | Electrical 21714 | 7/4/14 S, s
79 - Rough 2117114 | 4/18/14
80 - Trim Out 6/9/14 | 7I4/14 >
81 - Low Voltage 6/9/14 | 7/4/14
82 | Plumbing 1014113 | 7/4114 v, — =
83 - Floor Rought 10/14/13 | 11/1/13
84 - 2nd Rough 2117114 | 3/14/14 p———
85 - Fixtures 6/16/14 | 7/4/14 r —
86 - Condensate Lines 217114 | 3/7/14 ,
87 | Fire Sprinkler 2117/14 | 6/30/14 T -
88 - Rough 217114 | 3/7/14 por——
89 - Trim Out 6/16/14 | 6/30/14 _ 3
920 - Fire Tap 5112/14 | 6/6/14 ; —
91 | Substantial Completion 6/26/14 | 6/26/14 ®
92 | Inspections/Punch Out 7MM4 | 713114 ? <
93 Final Inspections 71114 | 714114 e
94 Punch Out 718114 | 7/31/14 :
June July August September October November December January February March April May June July




CITY OF HALLANDALE BEACH | &
Scavo Park 3
BURKHARD T Preliminary Construction Schedule Hallandale%ch

PROGRESS. INNOVATION. OPPORTUNITY.

CONSTRUCTION, INC.

Activity Name SDt:t'; ngts: 2013 2014
June July August September October November December January February March
1 |A/E Design
2 |Permit Processing
3 |Site Construction Scavo 626113 | 3/28/14
4 | Mobilization 6/26/13 | 3/28/14
5 | Maintenance of Traffic 7/29/113 | 3/28/14
6 | Demolition/Clearing & Grubbing 7129113 | 8/23113
7 Asbestos Abatement 7/30/13 | 8/2/13
8 Site Demo / Bldg Demo 7/29/13 | 8/23/13
9 | Earthwork and Grading 8119113 | 2114/14
10 Site Prep/Bldg. Pad prep 8/19/13 | 8/30/13
1 Sidewalk grading 8/26/13 |12/27/13
12 Fine grade / Dress site 1/20/14 | 2114114 e
13 | Basketball Court Construction 111813 | 12/13/13 e e )
14 | Playground Construction 12/30113 | 1/24/114 s e ]
15 | Concrete Sidewalk/Curb Constructiion | 92313 |11/1513 . — ;
16 | Water Supply 912113 | 9/6/13 — B S o
17 | Sanitary Sewer 92113 | 9/6/13 =
18 | Site Lighting/Electrical 9/16/13 | 11/8/13 e e e )
19 | Furnishings A3 | 173014 [ e = ez a]
20 | Landscaping 127114 | 211414 —
21 Trees 1/27/14 | 2/14/14 = 7!7..7 ===
22 Shrubs and Groundcover 2/3/14 | 2/14/14 —
23 | Irrigation 1120114 | 2/14114 e —
24 | Security Cameras/Site Security 91613 | 11/8/13 SRR DR M
25 | Specialty Signage 9/213 | 9/13/13 EEEEEER
26 | Inspections/Punch Out 31314 | 3114114 =0
27 Final Inspections 3/3114 | 3114/14 e
28 Punch Out 3/3/14 | 3/14/14 N i
29 |Vertical Construction Scavo SilANR: | 20 o= : ]
30 | Layout 8/19/13 | 8/28/13 pr—
31 | Foundation 9/2113 | 10/4/113 o
32 Form, Pour Backfill 9/2/13 | 10/4/13 \ :
33 | Walls & Structure 9111113 |11/22/13 v II , —
34 Masonry1st lift 9/11/113 | 10/1/13 " ———
35 Masonry 2nd lift 10113 | 11/1/13 .
36 Masonry Interior 11/4113  [11/22/13 \ , ,
37 | Concrete 9/30/13 | 12/4/13 v[ S
38 Columns & Beams 9/30/13 |10/14/13 -
June July August September October November December January February March




CITY OF HALLANDALE BEACH &
Scavo Park .
BURKHARD T Preliminary Construction Schedule HauandaleB.each

PROGRESS. INNOVATION. OPPORTUN(TY.

CONSTRUCTIAIN, INC.

Activity Name SDt:g F[i)";f: 2013 2014

June July August September October November December January February March

39 Columns & Beams 11/20/13 | 12/4/13 >

40 | Structural Steel 1111113 | 12/6/13 Y, =

41 Misc. Structural Steel- 111113 | 12/6/13 |

42 | Floors 10/14/13 [11/15/113 — =y

43 Concrete Flat Work 10/14/13 [11/15/13

44 | Roof Systems 11/25113 | 1/31/14 == =g

45 Concrete Roof 11/25/13 | 1/17/14

46 Roofing 1/20/14 | 1/31/14

47 | Windows / Doors 1/6/114 | 2121114 vz — o

48 Windows / Doors Frames 1/6/14 | 11714

49 Doors 2/10/14 | 2/21/14 4

50 | Framing /Insulation 1/6/14 | 117114 0

51 Mics. Framing / Insulation 16114 | 1/17/14 >

52 | Finishes 11514 | 3111114 o =

53 Stucco 115114 | 2/7/14 ——

54 Drywall - Hanging/Finishing 1/15/14 | 1/28/14

55 Ceramic Tile 2/3/14 | 2/28/14

56 Painting 2/5114 | 3/5114 |

57 Epoxy Floors 219114 | 3111114 |

58 | Specialties 2124114 | 317114 """“'Umgv"‘““‘

59 Toilet Partitions/ Doors 2/24/14 | 3/7/14

60 Bath Accessories 2/24/14 | 3/7114 prr—

61 | HVAC 11314 [ 117114 S=V

62 Ventilation 113/14 | 1117/14 -

63 | Electrical 1/6/14 | 2i128/14 ; :

64 - Rough 116114 | 1/31/14

65 - Trim Out 2/10/14 | 2/21/14

66 - Low Voltage 211714 | 2/28/14 - —

67 | Plumbing 1016/13 | 2/21114 v — — — S

68 - Floor Rough 10/16/13 |10/29/13 "

69 - 2nd Roughl 1/15/14 | 2/7/14 ——

70 - Fixtures 2/10/14 | 2/21/14 i '

71 | Fire Sprinkler (None)

72 - Trim Out

73 - Fire Tap

74 | Inspections/Punch Out 31314 | 3/28/14

75 Final Inspections 3/3/14 | 3/14/14 (

76 Punch Out 3/17/14 | 3/28/14 :
June July August September October November December - January February March ‘






